

2100 Second Street S.W. Washington, DC 20593-0001 Staff Symbol: (G-ELM) Phone: (202) 267-1407

COMDTINST 4000.11

27 OCT 1993

COMMANDANT INSTRUCTION 4000.11

Subj: COAST GUARD LOGISTICS MASTER PLAN (LMP)

- 1. <u>PURPOSE</u>. To distribute the 1993 Coast Guard Logistics Master Plan. This plan will be updated every two years, with the next update in 1995.
- 2. ACTION. Area and district commanders, commanders of maintenance and logistics commands, commanding officers of supply centers, and chiefs of offices and special staff divisions in Headquarters shall ensure that the Coast Guard Logistics Master Plan receives appropriate distribution.

3. BACKGROUND.

a. In April 1988, the Logistics Management Institute (LMI), in their report "Focusing Planning for Supply Management," observed that the Commandant's Long Range View had no planning objective for guiding the development of Coast Guard Logistics. Since that time, Coast Guard logistics managers and others, including the DOT Inspector General (IG), have recognized the need for better logistics management planning. The Coast Guard has undertaken several strategic initiatives to improve logistics management and recognize its importance.

| 71011 | nibo | TION | | | | - | | | | | | | | | | | Γ. | · · | 1 | 11 | Γv | w | X | $\lceil \rceil$ | Г |
|-------|--------------|------|--------------|--|----------|--|--------------|--------------|----|--------------|---|----------------|----------|--------------|----------|----------|----------|----------|-----------------|--------------|--------------|-------------|----------|------------------|---------|
| a | Ъ | c | d | е | f | g | h | 1 | | K | ! | m | | C | p | <u>a</u> | <u> </u> | | }- ` | - | ├ | | | <u> </u> | t |
| | | | | | | | | | | | | | | | | | | L | ļ | ļ | | | | ├ | ╀ |
| | 8 | 20* | | 1 | | | | 2 | | 2 | | <u> </u> | | | | | <u> </u> | | | | ļ | | | <u> </u> | ╀╌ |
| | | | | | | | | | Ī. | | | <u> </u> | | L | | | <u> </u> | ļ | | | ļ | ļ | | | ╀ |
| | | 1 | | | | | 1 | | | | | | <u> </u> | <u> </u> | | <u> </u> | ļ | ļ | ļ | ļ | ļ | ļ | ļ | | ╀ |
| | | | | | <u> </u> | 1 | | 1 | | | | | | | <u> </u> | | <u> </u> | | ļ | ļ | ļ | ļ | <u> </u> | ļ | Ļ |
| | | | | | 1 | | 1 | | | | | | | | | | 1 | <u> </u> | |] | | <u> </u> | | ļ | Ļ |
| | | ┼ | | | ├─ | + | | | | † | † | | | | | | | | | | l | | L | <u> </u> | \perp |
| | ļ | ↓ | | | ┼- | | | | | | } | - | | | 1 | | 1 | 1 | 1 | 1 | Î | | T | | 1 |

NON-STANDARD DISTRIBUTION B:c MLCs (6 extra)

COMDTINST 4000.11

The LMP (Enclosure (1)) integrates these important initiatives into a single, comprehensive plan for achieving the future state envisioned in the Coast Guard Engineering Logistics Concept of Operations (ECONOP).

- b. The 1993 LMP was compiled using the draft ECONOP as a guide and input from the LMP Workshop. The workshop met during September 1992 to explore merging aviation logistics and shore logistics into an existing vessel logistics plan as directed by G-CCS.
- c. Following the workshop the LMP was prepared under the guidance of the Engineering Logistics Steering Committee (ELSC). Because of the complexity and scope of these efforts, this plan is dynamic and will be updated every two years.
- 4. <u>DISCUSSION</u>. Upon receipt of the 1993 LMP, please review the plan. Send any comments and/or suggestions to Commandant (G-ELM-1). Your opinions and input are important and will be used when developing the next LMP.

MUSEMIE. KRAU Chief of Staff

Encl: (1) 1993 Logistics Master Plan (LMP)

LOGISTICS MASTER PLAN



1993

Logistics Master Plan

1993

Submitted by://R. K. Jones, CAPT Chairman, Engineering Logistics Steering Committee

Reviewed by: P. A. Bunch, RADM Chief, Office of Engineering, Logistics and Development

Approved by: R. E. Kramek, RADM Chief of Staff

| | | _ |
|--|--|---|
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

FOREWORD

This is the 1993 Logistics Master Plan. It integrates the various U.S. Coast Guard engineering logistics efforts and strategic plans into a single, comprehensive plan for achieving the future state envisioned in the Coast Guard Engineering Logistics Concept of Operations. It is written under the guidance of the Engineering Logistics Steering Committee and looks forward approximately ten years. Because of the complexity and scope of these efforts, this plan is dynamic and will be updated annually. The business objectives in this plan are established to build on our strengths, address our weaknesses, take advantage of the opportunities and mitigate or avoid the threats.

| | | | | · | |
|--|--|--|--|---|--|
| | | | | | |
| | | | | | |
| | | | | | |

TABLE OF CONTENTS

| I. INTRODUCTION | 1 |
|--|-------|
| A. Purpose | . 1 |
| B. Logistics System C. Scope | . 2 |
| C. Scope | |
| II. FUTURE VIEW | 3 |
| A. Values, Vision, Mission and Doctrine | . 3 |
| B. Engineering Logistics Concept of Operations | |
| III. STRATEGIC PLAN | 4 |
| A. "SWOT" Analysis | . 4 |
| B. Recent Accomplishments | . 9 |
| C. Near-term Objectives (FY93-94) | . 11 |
| D. Mid-term Objectives (FY95-97) | . 20 |
| E. Long-term Objectives (FY98-02) | . 24 |
| IV. APPENDIX I - VALUES, VISION, MISSION, DOCTRINE | A-1-1 |
| A. Values | |
| B. Vision | |
| C. Mission | |
| D. Doctrine | |
| V. APPENDIX II - DRAFT ENGINEERING LOGISTICS CONOP | A-2-1 |
| VI. APPENDIX III - REFERENCES | A-3-1 |
| VII ADDENDIY IV ACRONYMS | A-4-1 |

I. Introduction

A. Purpose

This master plan integrates various engineering logistics modernization efforts and existing strategic plans into a comprehensive plan for redesigning Coast Guard logistics.

B. Logistics System

The Coast Guard defines logistics as:

A generic term which encompasses all those support activities associated with developing, acquiring, testing, and sustaining the mission effectiveness of operating assets throughout their service lives. The overall objective is to provide the right persons, things, and information, at the right time, at the right place and at a reasonable cost.

Figure (1) shows the elements of a classic system: inputs, outputs, process(es), feedback and environment. The inputs of the Coast Guard logistics system are

basic resources— money and people. The outputs are numerous— operating assets, trained operators, maintenance, replacement parts, etc. The processes are numerous and highly interrelated. The environment includes all the forces acting on the system, from physical (e.g., harsh operating conditions) to socio—political (e.g., austere budget climates).




Figure 1

Feedback is critical to the efficient and effective performance of the system.

Figure (2) is a simplified schematic of the Coast Guard logistics system which expands the process(es) element of Figure (1) to show some of the key functions performed. Each of the small boxes represents a set of processes in a functional area. These are functional subsystems-- with their own inputs, outputs, processes, feedback and environment. For




Figure 2

example, in the supply support function, there are some processes that contribute directly to the ultimate customers (i.e., process "A"), and there are


some processes that provide outputs to (and are considered inputs for) the maintenance function (i.e., process "B").

This is a two-dimensional view of a multidimensional system. For example, to simplify the illustration, these functions are shown without regard to the facility types (boats, ships, aircraft or shore facilities) they support. Likewise organizational levels are not shown; e.g., maintenance can be performed at the operational, intermediate or depot levels. Finally, each of the functions actually represents a collection of numerous sub-functions and processes. For example, supply support includes provisioning, cataloging, warehousing, transportation, inventory management, reparables management, disposal, etc.

As the figure demonstrates, each of the subsystems (the small boxes) relies on various others for its success. The "customer-supplier" relationship which exists between these subsystems is complex and dynamic. The maintenance function, for example, has a very long customer-supplier chain and is a customer of the information management, training, procurement and supply support functions. On the other hand, while the training function may not depend upon the functions of supply or maintenance, it has a larger number and variety of customers, including the end customer and various support functions in between.

Another way Coast Guard logistics can be categorized is into component subsystems which parallel the Coast Guard's definition of logistics..."to provide the right persons, things and information...." We call these subsystems personnel, engineering and information logistics, respectively [figure (3)]. For example, engineering logistics includes those elements of the total system that are inherently engineering in character. The major elements of this subsystem are design, maintenance, configuration management and supply support. Personnel and information logistics can be similarly categorized. Elements of personnel logistics include work force planning, recruitment, training, assignments, compensation, etc. Information logistics includes information systems, telecommunications, data administration, IRM standards, etc.

As the Venn diagram at right shows, there are overlaps (the shaded parts of the figure) between the various components of the total logistics system. An example, of the overlap between engineering and personnel logistics is force management of technical rates (EM, DC, etc.). Both engineering logistics and personnel logistics have roles to play in force management. Similarly, there are overlaps between engineering logistics and information logistics, such as the development of information systems to support engineering logistics processes.



C. Scope

Coast Guard doctrine mandates integration of the logistics functions. Implementation, however, is difficult. The Coast Guard has chosen to attack the problem incrementally by first addressing engineering logistics. This "Logistics Master Plan," therefore, describes the initial efforts at improving Coast Guard engineering logistics.

Final – 2/15/93 2

II. Future View

Integrating engineering logistics is a highly complex task. To be successful in this effort, there must be a consistent, well understood, view of what an integrated engineering logistics system looks like. This "future view" must provide a common framework and end state toward which all logistics efforts can be focused and should look forward ten to fifteen years.

A. Values, Vision, Mission and Doctrine

Our view of the future engineering logistics system is largely determined by our beliefs about Coast Guard Logistics and the role it plays in the greater Coast Guard mission. These beliefs are embodied in our Values, Vision, Mission and Doctrine and are included as Appendix I.

B. Engineering Logistics Concept of Operations

The Concept of Operations (CONOP) provides a conceptual view of the optimal state for Coast Guard logistics and also provides a framework for the development of the business practices and information management systems needed to support this future state. A CONOP has been developed and approved for Vessel Engineering Logistics, which is one component of engineering logistics. A more comprehensive Coast Guard "Engineering Logistics CONOP" is currently being developed to address all engineering disciplines (aviation, shore and vessel). A preliminary draft Engineering Logistics CONOP is included as Appendix II.

III. Strategic Plan

The Strategic Plan outlines the steps and approach we take to reach the future state envisioned in the Engineering Logistics CONOP.

A. "SWOT" Analysis

One of the more traditional and reliable methods for establishing strategic goals and business objectives is a "SWOT" Analysis. This consists of an Internal Assessment of $\underline{\mathbf{S}}$ trengths and $\underline{\mathbf{W}}$ eaknesses and an Environmental Analysis of $\underline{\mathbf{O}}$ pportunities and $\underline{\mathbf{T}}$ hreats.

Several studies of various parts of the Coast Guard logistics system have been completed in the past few years. These documents were particularly helpful in the internal assessment—identifying strengths and weaknesses. There are also a number of strategic plans and other studies that have been useful in the environmental analysis—identifying potential opportunities and threats. In addition, representatives from the major Coast Guard logistics providers, as well as key customers, have provided invaluable input for both the internal and environmental analysis.

The primary source documents used in the development of this Master Plan are listed in Appendix III. The SWOT Analysis is shown in the following pages.

Final – 2/15/93 4



"SWOT" ANALYSIS

Strengths

S

Strategic Plan Opportunities

| | VESSELS | VO1 New major systems acquisitions | VO2 Use existing logistics systems as stepping stones | VO3 Earlier and more qualified joint planning and requirements development | | | | | | | |
|--------------|----------------|---|---|--|---|---|------------------------------------|---|--|---|-----------------------------------|
| Supplemental | SHORE | SO1 Not many integrated processes to undo | SO2 Technological advances can yield reinvestable resources, particularly ATON program. | SO3 Revisions to existing management | utilization problems. New CEDS will | provide tools to improve resource utilization | SO4 DOD and AIA planning framework | SO5 Translate Commandants Strategic Objectives, and operating program plans into facility requirements. | SO6 Integrate legitimate customer requirements | SO7 Integrated effort to combine planning, standards, system discipline, and program evaluation | SO8 DOD/DOT/GSA and NBS standards |
| | AVIATION | AO1 Systems integration | AO2 DoD depot maintenance restructuring AO3 Air Logistics Center – integrated | prod/eng/tech management AO4 Enhanced logistics requirements | determination process | | | | | | |
| Common | (APPLY TO ALL) | CO1 Positioned to follow others' lead, avoid their mistakes | CO2 Relatively small size (eases implementation) | CO3 Can implement in increments | CO4 IRM technology - cheaper and faster | CO5 Drive change through continuous improvement | | | | | |







Supplemental

VW1 No one solely responsible for condition of fleet

VESSELS

VW3 No OE base for tracking expenditures

VW4 Inconsistent logistics funding plan VW5 Lack of cost estimating capability

VW2 Unknown parts usage, inventories, configuration

| Supplemental | SHORE | SW1 No one solely responsible for condition of shore plant | SW2 Many different demands to coordinate and integrate | SW3 Lack of definition of organizational responsibilities | SW4 Existing CEDS database unreliable | SW5 Inadequate level of survey and design funding | SW6 Role of industrial program needs better | definition | SW7 Maintenance funding base (AFC-30) Not well defined | | |
|--------------|----------------|---|--|--|--|---|---|--------------------------------|---|---|---|
| | AVIATION | AW1 Inability to quantify relationship between input (resources) and output (support to | Operations) | efficiency, while they do exist, are not all theoretically correct | AW3 Slower than optimum requirements determination/execution process | 4 Supply network integration | AW5 Capital Budget Process external and internal to AR&SC is underdeveloped | - HQ too busy with maintenance | management vs. policy and oversight One year view/programming cycle | AW6 Fragmented and blurred responsibility | assignments over logistics elements |
| | | AW1 | 24.4 | | AWS | AW4 | AW | | Ø) | | |
| Common | (APPLY TO ALL) | Lack of long term vision, planning | Lack of integration, accountability, discipline | No one solely responsible for logistics system | No one solely responsible for integrated data | Planning not requirements based | Poor resource distribution | Suboptimization is rewarded | Policy and procedures are incomplete | Lack of control, measurement systems | CW10 Lack of understanding of Logistics Life Cycle Support, LCC analysis |
| | | CW1 | CW2 | CW3 | CW4 | CW5 | CW6 | CW7 | CW8 | CW9 | CW10 |

VW6 Obsolete systems for management of technical publications and drawings.

CW14 Old saturated computer hardware and software

CW16 Short term activities do not link with long term initiatives

CW15 No common data definitions

CW17 Lack of usable measurement data

CW13 No integration of other developed logistics systems (AMMIS, CIM, etc.)

CW11 Fear of change, Fear of mistakes

CW12 Lack of logistics training

Strategic Plan

Threats

Common

| | VESSELS | VT1 Growing potential threats of a key supplier (e.g. DoD downsizing) | VT2 Declining number of commercial shipyards resulting in reduced competition and increased costs. | VT3 DOD depot maintenance restructuring. | VT4 Shrinking commercial maritime infrastructure and impact on parts availability for older vessels. |
|--------------|----------------|--|--|--|--|
| Supplemental | SHORE | ST1 Huge potential cost of environmental cleanup from past activities | ST2 Ability of states to levy fines for noncompliance of activities | ST3 Increased regulation with environmental, historicity, access, seismic, etc. | |
| | AVIATION | AT1 DoD depot maintenance restructuring AT2 Privatization | AT3 Changing environmental standards, laws and regulations | | |
| Common | (APPLY TO ALL) | CT1 Rising logistics support costs: more complicated equipment, more spare parts, changing DoD processes and | surcharges CT2 Greater RCP competition for missions | and resources: tewer investment resources, diversion of resources from support to operations | CT3 Budget system impatient for return on investments |

Workforce issues: older, less educated workforce, but need for better trained, more technical personnel

CT4

Technology refreshment compromised by pace of technical development/purchasing cycle

CT5

CT6 Restrictive contracting rules

The following sections address specific business objectives for engineering logistics. They are grouped first by time frame (recent, near-, mid- and long-term) and then by management function (planning, organizing, resourcing, evaluating/information and guiding/changing).

B. Recent Accomplishments

Listed below are the significant engineering logistics accomplishments completed in FY92 and early FY93. For each accomplishment the date (month and year) and specific SWOT items addressed by that accomplishment are listed.

1. Planning

| * | Date | SWOT Item(s) Addressed | Description |
|-----|---------------|------------------------|---|
| HP1 | FEB 92 | CS1,2,CW1,2 | Completed FY92 Logistics Master Plan |
| RP2 | APR 92 | AS1,2,AO3,4,AW3 | Published AR&SC Five year Business plan |
| RP3 | JUL 92 | CS2,7,CW5,6 | Developed improved maintenance plans and long range forecasts of spare parts (including cutter class plan, long range maintenance plans, and mandatory allowances) for 270' WMECs |
| RP4 | AUG 92 | CS2,CO4,CW1,2 | Completed SUPCEN Information Systems Plan (ISP) |
| RP5 | SEP 92 | CS2,CW1-3,5-6,8-10 | Completed Concept of Operations (CONOP) |
| RP6 | DEC 92 | VS1,CT1,CW8 | Developed Memorandum of Understanding with SPCC for life cycle support of PAXMAN diesel engines for 110' WPB. |
| 2. | 2. Organizing | | |
| RO1 | RO1 NOV 91 | AS1,2,5,AO1,3,AW6 | Began product line management at AR&SC |
| R02 | MAR 92 | CO1,8,CT1 | Identified CG participants in DOD/GSA Astray Freight program |
| R03 | AUG 92 | CS1,S07,CW2,9 | Created Industrial Management Staff in MLCA and MLCP shore divisions |
| R04 | NOV 92 | CS2,C03,CW6,CT4 | Complete the transfer of non-supply tasks away from the SK rate and Warrant F&S specialty |
| R05 | DEC 92 | CW1 | Implement Environmental Compliance and Restoration (EC&R) Program Coordination. |

| b |
|-----|
| .능 |
| 5 |
| 000 |
| ě |
| Щ |
| က် |

| # | Date | SWOT Item(s) Addressed | Description |
|--------------|-------------------------|------------------------|--|
| RR1 | MAR 92 | CS1,CW11,CT4,VW1 | Provided Configuration Management data management billets to field |
| RR2 | SEP 92 | SS7,SO7,CW6,9 | Created separate funding account for industrial support activity accounting (AFC-38) |
| RR3 | SEP 92 | AS1,6,AO1,4,AW3,4 | Received funding for AMMIS(a)/ACMS integration |
| 4. <u>Ev</u> | 4. Evaluating/Informing | | |
| RET | MAR 92 | CS3,CO4,CW6,9,17 | Developed Scope of Work and conduct pilot Configuration Review |
| RE2 | MAR 92 | CS3,CO4,CW9,14,17 | Installed pilot CMPlus on 140' WTGB |
| RE3 | APR 92 | CS7,CW6,17 | Completed CSS installation and inventory baseline for 378' WHECs |
| RE4 | JUL 92 | CS4,CW8,10 | Established system to monitor ILS efforts for all existing and planned acquisitions |
| RE5 | SEP 92 | SS7,C02,3,5,S07 | Installed Industrial Management System at two prototype locations |
| 5. GL | 5. Guiding/Changing | | |
| RG1 | FEB 92 | CW6,8,9,CT1 | Published final policies for Spare Parts Control program |
| RG2 | FEB 92 | SS7, CO5, SW6, CW8 | Completed Industrial Support Activity mission statement |
| RG3 | FEB 92 | SS7,CW6,8,9,12 | Published Industrial Management Program instruction |
| RG4 | JUL 92 | CS2,CW8 | Reviewed, redefined (as necessary) and published guidance on various levels of maintenance |
| RG5 | RG5 NOV 92 | CS1,SO7,CW6,CO5 | Completed Group/Station Maintenance Natural Working Group Final Report |

C. Near-term Objectives (FY93-94)

Listed below are the significant engineering logistics near-term business objectives (FY93-94). For each objective the expected completion date (quarter and year), Leader and specific SWOT items addressed by that objective are listed. The Leader is defined as the organization responsible for reporting the status of that objective.

| 1. Planning | nning | | | |
|-------------|-------|---------|------------------------------|---|
| * * | Date | Leader | SWOT Item(s) | Description |
| N T | Q2/93 | ELM-1 | CS2,5,CW6,8,12 | Develop preliminary plan to expand and improve training for non-logistics personnel (e.g., PCO/PXO) |
| NP2 | Q2/93 | SAIL | CW6,7,10,CT1 | Complete SAIL high level cost/benefit analysis |
| NP3 | Q2/93 | ELM-1 | CW1,2,CO5,CS4,7 | Update Logistics Master Plan using participative process include plans for improving aviation and shore portions of engineering logistics |
| NP4 | Q2/93 | ELM-1 | CW5 | Complete analysis of requirements determination methods (LMI study) |
| NP5 | Q2/93 | SAIL | CS2,3,CW1,2,CO4,5, VO2,3, | Develop high-level Fleet Logistics System (FLS) architecture |
| NP6 | Q2/93 | SAIL | CW3,16 | Develop support plans for Fleet Logistics System (FLS) |
| NP7 | Q2/93 | ELM-1 | CS4,CW1,2,4,CT1,VS1 | Complete conceptual planning for Engineering Logistics Center |
| NP8 | Q2/93 | ELM-1 | CW2,4,7CT1 | Complete planning for Supply Center Consolidation (including Yard Master Plan) |
| 6dN | Q2/93 | SAIL | CW10,13,CO1 | Review Aviation Maintenance Management Information System (AMMIS) for application to SAIL |
| NP10 | Q2/93 | ELM-S/1 | CW2,8CT2,CS2,CO3,5 | Develop plan for paperless publishing of directives |
| N T | Q2/93 | MLCA | CW5,VW2,4 | Develop improved maintenance plans and long range forecasts of spare parts (including cutter class plan, long range maintenance plans, and mandatory allowances) for 210' WMECs |
| NP12 | Q3/93 | ELM-1 | CS1,CW2,7 | Identify key processes, customers and suppliers for engineering logistics support |
| NP13 | Q3/93 | ELM-5 | CT4,V02,VW1 | Develop CMPlus Training Plan/policies/procedures |

| <u>Description</u> Develop plan to reduce "free issue" and expand use of Supply Fund for reparables and on- board unit inventories (LMI study) | Establish training requirements for personnel dealing with HAZMAT. | Develop improved maintenance plans and long range forecasts of spare parts (including cutter class plan, long range maintenance plans, and mandatory allowances) for 180' WLBs | Review shoreside logistics support including industrial bases and potential use of DOD facilities (for maintenance or reparable spare parts); include shoreside support concept for CSS for 110' WPBs and 140' WTGBs (LMI study) | Develop a comprehensive plan for logistics personnel development (including: officer career development, resident training for A and C schools, civilian training—e.g. hazmat, officer training (associate and postgraduate), logistics award program, cross–training, individual development plans, professional society membership, etc.) | Determine equipment requirements for mobilization logistics | Complete Information Systems Plans (ISPs) for MLCs and Headquarters | Define interrelationships between shore logistics and other logistics elements | Develop improved maintenance plans and long range forecasts of spare parts (including cutter class plan, long range maintenance plans, and mandatory allowances) for 140' WTGBs | Develop plan to train personnel rotating to new station on PPA/Supply discipline. | Review strategic goal, business objectives, action plans for industrial management program | Define shore logistics for civil engineering and integrate requirements into the Logistics Master Plan. (LMI Study) | Improve in-house cost estimating capability. | Develop sustainability model and, if necessary, software | Develop standards (or consistent approach) for determining support requirements (including determining levels of maintenance) |
|--|--|--|--|---|---|---|--|---|---|--|--|--|--|---|
| SWOT Item(s) CS7,CW6,CO3,CT1 | CS2,5,CW12,CO1,3 | CW5,VW2,4 | CS2,3,VS1,CO1,4, CW2,3,6,16VW1,4, CT1,3,VT2 | CO3,5,CW2,6,8,12, CS5,CT3,5 | CS2,CW4,8 | CW2,4 | SS1,2,3,SW2,3 | CW5,VW2,4 | CW2,9 | CW1 | SS1,2,3,SW2,3 | VW2,5 | CS2,CW4,8 | CS4,CW8,SO6 |
| <u>Leader</u> ELM-1 | ELM-2 | MLCA | ELM-1 | ELM-1 | ELM-2 | SAIL | ECV | MLCA | ELM-2 | ES-3 | ECV | ENE | ELM-2 | ELM-2 |
| Date Q3/93 | Q3/93 | Q3/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q1/94 | Q 1/94 | Q1/94 | Q1/94 | Q1/94 |
| N N 14 | NP15 | NP16 | NP17 | NP18 | NP19 | NP20 | NP21 | NP22 | NP23 | NP24 | NP25 | NP26 | NP27 | NP28 |

Logistics Master Plan

| lan |
|-----|
| ۵ |
| ess |
| ⊆ |
| isn |
| Ω |

| Logistics Master Plan | Description | Establish Industrial Support Activity work order procedures | Establish C School for CSS training | Relocate Supply Center Brooklyn to Baltimore for future consolidation with Supply Center Curtis Bay | Develop support agreement with Naval Sea Logistics Center to provide engineering technical service support. | Establish a Facilities Design Standards Review Board responsible for publishing facility design standards, meeting as necessary to discuss, approve or disapprove proposed changes. | Convene a study to examine the roles and missions of EAE and AR&SC with a goal of assigning HQ level (policy, planning, programming, oversight) roles to EAE and total air logistics to AR&SC. | Establish a single Headquarters proponent for fleet logistics information systems | Implement "Lead Area" concept for maintenance planning | Establish C School for CM | Develop production management procedures. | Create generic logistician job series for SCB personnel. | Develop outline for Warehouse Most Efficient Organization to allow SCB to "compete" with private industry for warehouse operation. | Provide training for implementation of FLS | Integrate engineering maintenance management with supply support. Integration should encompass organization, processes, and policies under a single command. |
|-----------------------|-------------------------------|---|-------------------------------------|---|---|---|--|---|--|---------------------------|---|--|--|--|--|
| | SWOT Item(s) CO2,3,CW2,SW6 | SS7,CS1,CW8,9,14, CO2,3,CW2,SW6 | CW12 | CS7 | CS7 | 988 | AS2,AO2,3,AW8,AT1,2 | CW2,3,4 | CS1,8,VW1 | CS2,CO3,5,CW8,12 | SS7,CS1,CW2,8,9,SW6 | CW2,12,CT4 | CW2,6,CO2,CT2 | CS12 | CW2 |
| | Leader | ES-3 | ELM-1 | SCB | SCCB | ECV-2 | EAE-3 | SAIL | ENE | ELM-1 | ES-3 | SCB | SCB | SAIL | H N H |
| | Date | Q2/93 | Q2/93 | Q3/93 | Q3/93 | O3/93 | O3/93 | Q4/93 | Q1/94 | Q1/94 | Q2/94 | Q4/94 | Q4/94 | Q4/94 | Q4/94 |
| | #! | N02 | NO3 | N04 | NO5 | 90 N | NO7 | 80N | 60N | NO10 | NO11 | NO12 | NO13 | NO14 | NO15 |



| Logistics Master Plan | Description | Make funding of Facility Master Plans a budget initiative. | ,2,5 Conceptually tie sources and uses of funds. Pursue a Resources to Readiness model. Conduct an AFC-41 Cash flow analysis-audit. | 4,5 Provide FEDLOG hardware/software to identified users. | Complete procurement of hardware for Supply Center Computer replacement | SO1 Establish a standard process and identify resources for handling Transportation Discrepancy Reports (TDRs) and freight claims | 74,VW2 Complete CSS installation and inventory for 399 WAGB. | T2 Develop staffing standards to support civilian traffic managers at each district, large HQs unit. | ,4,CW1,6 Review industrial position qualification and training requirements. | SW1,6 Evaluate industrial real property assets and program for needed replacements. | CT2 Acquire and distribute property management positions/billets to the field to improve accountability | SO4 Implement initial software version for Supply Center Computer System Replacement | | F4,VW2 Complete CSS installation and inventory baseline for 270' WMECs | ,CW1,6, Determine industrial capabilities. | 14,VW5 Develop simulation model to test and evaluate inventory control models | ,CW1,6, Evaluate data obtained for industrial support activity role in core logistics | ,CW1,6, Define core resource needs to accomplish industrial support |
|-----------------------|--------------------------------|--|---|---|---|---|--|--|--|---|---|--|-------------------------|--|--|---|---|---|
| | SWOT Item(s) | SO5 | AO1,4,AW1,2,5 | CS2,CO3,4,5 | CW14 | CS2,CW8,CO1 | CW9,11,12,CT4,VW2 | CW6,9,CT2 | CO2,3,SS7,CT1,4,CW1,6 | CO2,3,SS7,CW1,6 | CS2,CW6,CT2 | CS1,CW2,CO4 | | CW9,11,12,CT4,VW2 VT4 | CO2,SS7,CT2,CW1,6, SW3,6 | CO1,4,CW6,9,14,VW5 | CO2,SS7,CT2,CW1,6, SW3,6 | CO2,SS7,CT2,CW1,6, |
| | Leader | ECV-2 | EAE-1 | ELM-2 | SAIL | ELM-2 | ELM-5 | ELM-2 | ES-3 | ES-3 | ELM-2 | ELM-4 | nforming | ELM-5 | ES-3 | ELM-1 | ES-3 | ES-3 |
| Business Plan | # <u>Date</u> 3. Resourcing | Q3/93 | Q3/93 | Q3/93 | Q4/93 | Q4/93 | Q1/94 | Q1/94 | Q3/94 | Q3/94 | Q3/94 | Q4/94 | 4. Evaluating/Informing | Q2/93 | Q2/93 | 03/93 | Q3/93 | Q3/93 |
| Busin | 3. Re | NR1 | NR2 | NR3 | NR4 | NR5 | NR6 | NR7 | NR8 | NR9 | NR10 | NR11 | 4. Ev | NET | NE2 | NE3 | NE4 | NE5 |

| | 2 | |
|---|---|---|
| | C | C |
| i | | Ĺ |
| | , | • |
| | č | ŕ |
| | Q | Ų |
| | ٤ | |
| • | ē | ń |
| | v | т |
| | = | |

| Description | Convert existing item management data files to a state of the art database in conjunction with DOD conversion. | Design, develop and implement new Economic Order Quantity model. | Install Industrial Management Information System at industrial support activities. | Develop performance measures and evaluate the progress/success of the CSS program (LMI study) | Begin to retrofit CMPlus to EILO prototype vessels | Establish quantitative measures of logistics system performance. | Develop measures of effectiveness for the Naval Engineering Program. | Establish formal/scheduled program of compliance/assist visits for Supply Fund, Personal Property, CSS, etc. | Lead ship configuration review; 270 | Lead ship configuration review; 378 | Develop preliminary measures of efficiency and effectiveness and baseline data for supply support (e.g., stockage levels, average parts delay, fill rate, number of system bypasses, allowance effectiveness, customer satisfaction, etc.) | Develop preliminary measures of efficiency and effectiveness, financial reports and baseline data for inventory management (e.g., number, value, % of total purchases and trends of CG stocked insurance items, consumables and reparables) | Determine industrial support customer needs and identify "core" needs. | Establish electronic means to disseminate logistics information (e.g., bulletin board) | Include CG unique equipment in SCLSIS (Navy) database. |
|-----------------------|--|--|--|---|--|--|--|--|-------------------------------------|-------------------------------------|--|---|--|--|--|
| SWOT Item(s) SW3,6 | CS2,5,CO1,5 | CO1,4,VW4,5,CW6,7,9 | CO2,3,SS7,CT2,CW2, SW6 | CW2,3,4,9,CO3,5,CS5 | CW9,VW2 | AS1,6,AO1,3,4, AW1-3,AW5,8 | CW9 | CS5,CO5,CW3,CT1 | CW9,VW2 | CW9,VW2 | CW9,17 | CW9,17 | CO2,SS7,CT2,CW1,6, SW3,6 | CS7,CO1,4 | VO2,CW2,13 |
| Leader | ELM-2 | SCB | ES-3 | ELM-1 | ELM-5 | ARSC | ENE | ELM-1 | ELM-5 | ELM-5 | ELM-1 | ELM-1 | ES-3 | ELM-S/1 | SCB |
| Date | 03/93 | Q3/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q1/94 | Q1/94 | Q1/94 | Q2/94 | Q2/94 | Q3/94 | Q3/94 | Q4/94 |
| ** | NE6 | NE7 | NE8 | 6 B N | NE10 | NE11 | NE12 | NE13 | NE14 | NE15 | NE16 | NE17 | NE18 | NE19 | NE20 |

| Logistics Master Plan | <u>Description</u> Complete CSS installation and inventory baseline for 399' WAGBs | Identify forums for advertising capabilities. | Complete installation of CM on 140' WTGBs (or shoreside) | Complete installation of barcoding on 270's & 378's (should be first match up with CSS) | Develop automated measures of efficiency and effectiveness and baseline data collection (including supply effectiveness at the unit level) | Measure and mitigate hazardous material procurement and generation. | Educate personnel on environmental requirements and alternative procedures. | | Publish desktop guide for Property Management | Publish revised Transportation Manual | Publish ILS policy directives addressing manpower, personnel, training, budgeting, and forecasting major maintenance availabilities and overhauls | Develop/publish policy on long range planning that emphasizes life-cycle (from concept to disposal) and requirements-based methods (i.e., operational standards and responsiveness driven logistics support requirements) | Evaluate the status of metrication in the government/market place and modify policy as needed | Identify appropriate place to publish HAZMAT guidance for new acquisitions. | Review existing ILS instructions for updates and changes. | Publish revised Industrial Management Manual | Review, refine and republish common ICP procedures as needed (including specific inventory management policies) |
|-----------------------|---|---|--|---|--|---|---|---------------------|---|---------------------------------------|---|---|---|---|---|--|---|
| | SWOT Item(s) CW9,11,12,CT4,VW2,4 | CO2,3 | CW2,8,9,11,12,CO2,4, CT4,VW2,VT4 | CW2,8,12,CO2,4 | CS7,CO4,CW3,9,17,CT1 | AS4,5,AW8,AT2,3 | AS4,5,AW8,AT2,3 | | CS1,2,CW8 | CS1,2,CW8 | CS1,2,CW8 | CS1,2,CW8 | CS1,2,CW8 | CS1,3,CW8 | CS1,CO5 | CO2,3,SS7,CW8,SW3-6 | CS1,2,CW8 |
| | Leader ELM-5 | ES-3 | ELM-5 | ELM-4 | ELM-1 | EAE-3 | EAE-3 | nging | ELM-2 | ELM-2 | ELM-2 | ELM-2 | ELM-2 | ELM-2 | ELM-2 | ES-3 | ELM-2 |
| Business Plan | Date Q4/94 | Q4/94 | Q4/94 | Q4/94 | Q4/94 | Q4/94 | Q4/94 | 5. Guiding/Changing | Q2/93 | Q2/93 | Q2/93 | Q2/93 | Q2/93 | 02/93 | Q3/93 | Q3/93 | Q3/93 |
| Busin | # NE21 | NE22 | NE23 | NE24 | NE25 | NE26 | NE27 | 5. Gu | NG1 | NG2 | NG3 | NG4 | NG5 | NG6 | NG7 | NG8 | 85N |

| Logistics Master Plan | Description For CSS vessels, clarify and publish the roles of Supply Officers and shoreside support organizations | Implement Accountable Item Management (AIM) system to replace current PPA software | Establish common allowance list process (including content, format and frequency of updates) | Award systems integration contract for Fleet Logistics System (FLS) | Coordinate update of CG section of DOD MILSTAMP Vol II | Republish Supply Policy and Procedures Manual (in increments) including: policy on designating, stocking, and issuing insurance items; and, policies/ procedures for management control, requisitioning and disposal of reparables | Complete automated data dictionary for fleet engineering logistics systems for all CG organizations | Update Personal Property Management Manual | Complete implementation of AIM, Ph II (incorporate electronics equipment inventory) | Implement Materiel Management System (MMS), both Central and Unit Level modules to replace current ARMS and accommodate and DOD Modernization (including transaction exchange) | Revise Afloat Supply Procedure Manual | Promulgate CG information systems hardware, software, and network standards | Revise the Real Property Management Manual, improve real property record keeping. | Develop feedback system to monitor effectiveness of training | Implement AETTAC (Aviation Enlisted Training Technical Advisory Committee) to link program requirements to ATTC production. Use the AETTAC as the core group to build QATs to perform rating reviews and qualification review for all aviation enlisted rates. | Develop composite material repair and handling procedures. |
|-----------------------|---|--|--|---|--|--|---|--|---|--|---------------------------------------|---|---|--|--|--|
| | SWOT Item(s) CS1,2,CW8 | CS1,4,CW1,2,8 | CS1,2,CW8 | CW2 | CS1,2,CW8 | CS1,2,CW8 | CW2,4,15 | CS1,CW8 | CS1,4,CW1,2,8 | CS1,3,CW9,CO4 | CS1,2,CW8 | CS7,CO4,CW1,2,8,15 | SO3,6,SW2,3 | CW2,4,8,CO3,CS5 | AS2,5,AW1,8 | AS4,5,AW8,AT2,3 |
| | Leader ELM-2 | ELM-4 | ELM-2 | SAIL | ELM-2 | ELM-2 | SAIL | ELM-2 | ELM-4 | ELM-4 | ELM-2 | G-TA | ECV-4 | ELM-1 | EAE-1 | EAE-3 |
| Business Plan | Date Q3/93 | Q3/93 | Q3/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q4/93 | Q1/94 | Q1/94 | Q1/94 | Q1/94 |
| Busin | # NG10 | NG11 | NG12 | NG13 | NG14 | NG15 | NG16 | NG17 | NG18 | NG19 | NG20 | NG21 | NG22 | NG23 | NG24 | NG25 |

Logistics Master Plan

| Busin # | Business Plan # | Leader | SWOT Item(s) | Logistics Master Plan Description |
|------------|--------------------|-------------|-----------------------------------|---|
| NG26 | 02/94 | ENE | CW8,VW6 | Complete initial rewrite of Naval Engineering Manual and PG school programs to tailor training to meet program needs. |
| NG27 | Q2/94 | ECV-2 | 908 | Develop and maintain Coast Guard specific facility design standards based on customer needs, changing program requirements, and post occupancy evaluations. |
| NG28 | Q2/94 | ECV-2 | 202 | Commission a cross-functional working group to direct the immediate and complete documentation of the Shore Facilities Planning Process at all organizational levels. |
| NG29 | Q4/94 | ENE | CW1,8 | Update YARD policy statement to improve YARD focus on program priorities and long term plans. |
| NG30 | Q4/94 | SAIL | CW12 | Provide initial user/operator training for FLS components |
| NG31 | Q4/94 | SAIL | CW2,3 | Implement interim standard inventory management software CG-wide |
| NG32 | Q4/94 | SAIL | CW1,16 | Develop and implement software for interim MLC(v) information system (e.g., maintenance planning, scheduling, work packaging, funds management, contract management, solicitation, parts tracking, technical information control, casualty reporting) |
| NG33 | Q4/94 | SAIL | CW14 | Implement interim FLS Supply software application group: Provisioning, Cataloging/Outfitting, Inventory Planning, Funds Management, Procurement Management |
| NG34 | Q4/94 | SAIL | CW14 | Implement interim FLS Supply software application group: SUPCEN Customer Service, Warehousing, Parts Tracking, Item Management, Inventory Control, Reparable Control |
| NG35 | Q4/94 | EAEa | AS2,AO3,AW8 | Identify career specialities and subspecialties for officers and CWOs. Analyze career tracks |
| NG36 | Q4/94 | EAE | AS2,3,5,AW8 | Communicate realistic career paths and expectations to our entire officer and enlisted community. |
| NG37 | Q4/94 | EAE/ARSC | AS1-4,AS6,AO1-4, AW3,4,AW8,AT1 | Improve procurement process: - reduce contract lead times; - develop requirements contracts; - analyze and develop flexible contract alternatives such as BOAs, and Power-by-the Hour maintenance agreements. |
| NG38 | Q4/94 | Ш N Ш | CW8,VW6 | Develop policy, processes and infrastructure to manage the "universe" of all drawings and technical publications, both hard copy and electronic media. |
| NG39 | Q4/94 | ELM-2 | CW8,CO5 | Implement limited resident training and self-taught modules for personnel handling HAZMAT. |
| Final - | Final - 2/15/93 | | | 19 |

D. Mid-term Objectives (FY95-97)

Listed below are the significant engineering logistics mid-term business objectives (FY95-97). For each objective the expected completion date (year) is listed.

1. Planning

2. Organizing

Date

#

1995 <u>M</u>01 1996 **MO2**

Resourcing ო

1995

MR1

1995 MR2

1995 MR3 1995 MR4 1995 MR5 1996 MR6 4. Evaluating/Informing

1995

ME1

1995 ME2 1995 ME3 1995 ME5

1995

ME4

1995 ME6 Final - 2/15/93

Logistics Master Plan

Description

Integrate CG reserve personnel into all elements of the logistics process

Coordinate the EAE Strategic Plan with the Logistics Master Plan. Integrate ELM Logistics Define the role of logistics policy oversight vs. the role of logistics program management. Policy with EAE Program Management of aviation logistics.

Establish standardized class C training, to support program wide information systems (training on info systems available). Procure hardware and/or modernize installed base for field units to support deployed FLS software (including CM)

Convert CMPlus to the new installed (data?) base

Evaluate equipment assets and program needed replacements.

Examine the current inventory valuation policy. Evolve towards a more realistic and technically/financially correct policy, e.g. LIFO or average costing.

Develop a depot capacity allocation process.

Complete installation of CM on 270' WMECs

Complete CSS installation and inventory baseline for 210' WMECs

Complete CSS installation and inventory baseline for 140' WTGBs

Gather data for reversal of Account 19 buy out.

Implement V-metric modeling, if appropriate.

Develop and implement ATIMS.

| Date 1995 | 1995 | 1996 | |
|---------------------|------|------|--|
| # ME7 | ME8 | ME9 | |

ME11 1996

1996

ME10

ME12 1996 ME13 1996

5. Guiding/Changing

1997

ME14

MG1 1995 MG2 1995

MG3 1995

MG4 1995

1995

MG5 1995

MG6 1995

Logistics Master Plan

Description

Implement AMMIS, conduct AMMIS/ACMS integration. Introduce unscheduled maintenance into ACMS. Evaluate activity-based cost accounting and V-metric modeling.

Establish and maintain a Shore Facility Planning database and provide access to others.

Develop an executive decision support system that is based on IRM systems and facilitates the oversight and management of the Aeronautical Engineering (Logistics) Program. Develop and validate performance measures. Create and institutionalize business plans for both core and marginal activities. Measure variance from the plan to allow management awareness and adjustment as necessary.

costs and inventory costs implied in the DRCT), and field costs to measure total cost drivers Measure the total cost of every logistics support activity. Define: logistics support activity, cost centers, cost allocation methods. Use reliability (MTBF), repair costs (both industrial for aircraft system support. Focus management on reducing total system costs.

Complete installation of CM on 399' WAGBs

Complete CSS installation and inventory baseline for 110' WPBs

Complete installation of CM on 140 WTGB

Publish sustainability software and equipment requirements

Implement FLS Supply software application group: Supply Performance Measures, Supply Cost Analysis, Project Management

Implement FLS Maintenance software application group: Casualty Response, Maintenance Parts Tracking, Maintenance Funds Management

Implement FLS Maintenance software application group: Maintenance Scheduling, Maintenance Planning, Work Packaging, Solicitation, Contract Management

Implement upgraded software applications for Industrial Management

Examine customer feedback process. Establish a baseline

| Date 1995 | 1996 | |
|---------------------|------|--|
| ₩ WG7 | MG8 | |

MG10 1996

1996

MG9

Logistics Master Plan

Description

Develop and maintain accurate minimum maintenance requirements.

Establish policy and criteria to insure the smooth transition of Coast Guard shore facilities into full compliance with national policies on metrication.

Upgrade SUPCEN computer system to meet expanded FLS software requirements, technological refreshment

Implement FLS Maintenance software application group: Technical Information Control, Maintenance Management Support

E. Long-term Objectives (FY98-02)

Business Plan

Listed below are the significant engineering logistics long-term business objectives (FY98-02).

1. Planning

<u>P</u>

LP2

LP3

Integrate FLS with other G-E IRM initiatives

Description

Expand Logistics Master Plan to include all Coast Guard logistics systems

Using the Elizabeth City Master Plan, develop a long range facilities plan: - complete the AR&SC Facility Economic Service Life Study;

- complete the AR&SC Industrial Work Process Flow Study

2. Organizing

L02

0

2

Create Engineering Logistics Center

Establish a single source of accountability for all fleet logistics

Seek appropriate capital improvements through the budget process to improve YARD

efficiency.

3. Resourcing

Complete procurement of hardware for FLS as currently envisioned

Complete procurement of software for FLS as currently envisioned

4. Evaluating/Informing

LE2

旧

LE3

LR2

<u>E</u>

Complete installation of CM on 378' WHECs

Complete installation of CM on 110' WPBs (or shoreside)

Complete installation of CM on 210 WMECs

LE4

LES

LE6

5. Guiding/Changing

LG1

LG2

LG3

LG4

LG5

1G6

LG7

Š

LG8

FG9

LG10

LG11

LG12

Logistics Master Plan

Description

Implement paperless publishing of logistics directives

Provide enhanced real-time access to logistics information through applied technology

Apply knowledge-based decision support systems to logistics management

Complete migration of current software applications to the FLS; terminate existing applications (SUPCENs, MLCs, HQ, support units)

Implement FLS Technical Information subsystem

Implement FLS Management Support software application

Implement FLS Non-logistics Support software interface applications

Implement FLS Equipment Management software application

Implement FLS Logistics Customer Service software application

Develop policies for implementation of potential decentralized logistics business practices resulting from advanced technology (e.g., telecommuting)

Meet or exceed all environmental regulatory requirements.

Evaluate, authorize, and implement environmentally friendly procedures and products.

Institutionalize a "logistics" vs. a "maintenance" approach to aircraft support.

Establish Ship Design Policy.

Provide accurate, timely, and easily understood stability information to the operators.

| | · | |
|---|---|--|
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| • | | |
| | | |
| | | |

IV. Appendix I - Values, Vision, Mission, Doctrine

A. Values

Our values represent what we really care about and how we want to do business. Our worth as a service organization rests upon these shared values, and they will guide our approach to the future:

- QUALITY
 Quality comes first. To achieve customer satisfaction, the quality of our products and services must be our highest priority.
- HONOR
 Honesty, integrity and trust are the backbone of a sustained quality
 organization that leads to an entrepreneurial environment which
 values appropriate risk-taking.
- o <u>TEAMWORK</u>
 Involvement, mutual respect and open communication without risk are the foundation for our team–based management approach.

B. Vision

The following statements express our approach to moving toward the future:

- We shall provide world-class logistics support.
- We shall provide our people with opportunities for personal and professional growth in an environment of trust, integrity, equality, and mutual respect.
- We shall support changing Coast Guard needs through continuous improvement, innovation, and technological growth.
- And, we shall, in <u>everything</u> we do, support the men and women who carry out the missions of the United States Coast Guard, now and into the 21st century.

C. Mission

The Coast Guard defines logistics as "all those support activities associated with developing, acquiring, testing, and sustaining the mission effectiveness of operating assets throughout their service lives." The following is a statement of what we must do as we move toward the future state of Coast Guard logistics:

o We contribute to mission effectiveness of operating assets by ensuring their material readiness and by maintaining force management standards. We provide our customers, the men and women of the Coast Guard, with the right material, service, and information at the right time, in the right place and at a reasonable cost to meet the needs of the service.

D. Doctrine

The Coast Guard is committed to the concept of integrated logistics. Coast Guard logistics policy will be based on the following principles:


- Total logistics support is bigger than any one program. It requires an integrated effort from all elements of the logistics system (e.g., maintenance planning, supply support, training, etc.).
- Responsiveness is the primary measure of effectiveness for the logistics system. An effective system delivers required materials to the customer/user within established time frames. Reasonable cost is an important consideration in measuring the efficiency of the system. Together, they measure the success of meeting the overall logistics program objective.
- Logistics policies must be developed through a consensus process involving Support Programs, Operating Programs, and field commands.
- Logistics information management systems must be modernized and merged to facilitate an integrated, response oriented Coast Guard logistics system and allow for interoperability with DOD logistics networks.



| | , | | | |
|--|---|--|--|--|
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

Engineering Logistics Concept of Operations

Draft February 12, 1993



FOREWORD

This is a Concept of Operations for the future U. S. Coast Guard engineering logistics system. It places emphasis on service to the operating customer and looks forward about ten years. To implement the future system, some significant changes will be required. However, with this concept as the common vision, plans to implement these changes can be orchestrated and integrated across organizational boundaries.

| | | | ė |
|--|--|--|---|
| | | | |
| | | | |
| | | | |
| | | | |

TABLE OF CONTENTS

| I. INTRODUCTION | 1 |
|---|-------------|
| A. Purpose | 1 |
| B. Background | 1 |
| C. Methodology | 1 |
| II. PRINCIPLES | 2 |
| A. Customer Focus | |
| B. Decision Making | 2 |
| C. Decision Support | 3 |
| D. Measurement | 3 |
| E. Work Force | 3 |
| III. LOGISTICS SYSTEM CHARACTERISTICS | 4 |
| A. Planning | 4 |
| B. Organizing | 5 |
| C. Resourcing | |
| D. Evaluating/Informing | 7 |
| E. Guiding/Changing | 8 |
| IV. LOGISTICS SYSTEM FUNCTIONAL ROLES | 9 |
| A. Core Functional Roles | 9 |
| Facility Manager Logistics Advocate Configuration Control Board Acquisition Manager Platform Manager Equipment/Systems Manager Supply Manager | |
| B. Aviation Logistics Functional Roles | |
| Product Line Managers Air Station Logistics Officer | 12 12 |
| C. Vessel Logistics Functional Roles | 12 |
| Maintenance Manager Support Unit Vessel Logistics Manager | 13 13 |
| D. Shore Logistics Functional Roles | 14 |
| V. APPENDIX I - DESCRIPTION OF PRINCIPLES | |
| VI. APPENDIX II - CHARACTERISTICS TO PRINCIPLES MAP MATRIX | < |

| | | | | · | |
|--|--|--|--|---|--|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

I. Introduction

A. Purpose

The purpose of this Concept of Operations (CONOP) is to define the future Coast Guard engineering logistics system and describe how it will work in supporting its customers. The general intent is to ensure that all members of the engineering logistics community share a common vision of the future and are working toward the same ends.

Two specific objectives are: (1) to provide a conceptual view of the optimal state for Coast Guard engineering logistics, and (2) to provide a framework for the development of the business practices and information management systems needed to support engineering logistics for aircraft, facilities and vessels.

B. Background

The decision to develop a CONOP arose from the need to bridge the gap between broad strategic visions, as discussed in the Values, Vision, Mission and Doctrine, and specific business plans. This detailed, conceptual view of the optimal logistics system serves as the end state toward which all logistics activities, and hence, all business plans, must be working.

The Vessel Logistics CONOP defined the optimal state for vessel logistics. This CONOP expands the scope of that effort to include all elements of engineering logistics: aviation, shore and vessel.

C. Methodology

Representatives from the various Headquarters Offices and major field unit logistics suppliers, as well as key customer representatives, met in a three–day working conference to discuss logistics issues. At this conference, representatives from the aviation and shore communities were asked to review the Vessel CONOP, and, as much as possible, develop a CONOP for their individual engineering disciplines. Using their input, as well as continued feedback from the conference attendees, the Logistics Management Division (G–ELM) developed this Engineering Logistics CONOP. This CONOP is meant to encompass all aspects of engineering logistics.

It is important to understand that the CONOP is not a plan— that is the function of the Logistics Master Plan and various other implementation plans. The CONOP document is a high level description of the future and this description must be based on solid principles. To be definitive and yet address how the future system will work, the CONOP must identify the critical system characteristics and significant functional roles. Finally, these principles, characteristics and role definitions must be easily understood and presented in a concise, easy to read document.

II. Principles

Any attempt to describe the future must begin by identifying the principles upon which it will be based— the principles which will guide the implementation plans to move us toward the end state. This set of principles represents the most important values that will determine the future. They are grouped into five key categories: customer focus, decision making, decision support, measurement and work force. The principles are intended to be unconstrained by the current state of Coast Guard engineering logistics. Appendix I explains these principles in greater detail by expanding on the meaning of the key words and phrases in each principle.

A. Customer Focus

- 1. Operational missions must drive the logistics response, and the logistics system can help optimize operational effectiveness.
- 2. The logistics system will be customer–focused, proactive, flexible and responsive to the customer's changing needs.
- 3. The logistics system will minimize the logistics burden at units performing operational missions.

B. Decision Making

- 1. The logistics system will be led by a flag level advocate.
- 2. Logistics decisions will begin in the Concept Formulation Phase and continue through Acquisition, Sustainment, and Disposal based on a logistics system that fully integrates all logistics elements.
- 3. The logistics system decision making process will be team based. Cross–functional teams, including the customers, will be used to help decide significant issues in logistics planning, policy, execution, resources, priorities, etc.
- 4. Requirements Based Planning will be used for resource and level of support decisions.
- 5. Logistics management decisions at the equipment level will be based on life-cycle support issues.
- 6. Economic decisions for the logistics system will be based on minimizing total costs. A cost accounting and benefit analysis system will exist to support this process.

Draft – 2/12/93

C. Decision Support

- 1. The logistics system will respond to changing needs through reengineering and continuous improvement.
- 2. The logistics system will be supported by an Integrated Logistics Information System. This system will provide for coordinated management decisions and interoperability with DOD/OGA/Commercial logistics networks.
- 3. The logistics system will be Configuration Based and capable of providing visibility of all assets at all levels.
- 4. The logistics system will be capable of driving out variability. Where variability is appropriate, the logistics system will be capable of managing it.
- 5. The logistics system will be capable of minimizing system-wide inventories.

D. Measurement

- 1. The primary measure of effectiveness will be engineering logistics support provided to the unit performing the operational mission. The primary measure of efficiency will be the utilization of resources.
- 2. The logistics system will be capable of measuring logistics performance at all levels.

E. Work Force

- 1. The logistics work force, both military and civilian, will have the job skills and tools needed to do the job.
- 2. Logistics professionals, both military and civilian, will be developed within professionally rewarding career patterns.

III. Logistics System Characteristics

The characteristics of the future engineering logistics system were developed to provide greater definition of the end state. They have been carefully written to avoid reference to any specific organizational solution. They were also selected, from among many possible characteristics, to be consistent with the principles identified earlier. However, there is not a one-to-one match between principles and characteristics. Several characteristics contribute to or support more than one principle. Appendix II is a matrix that shows the relationship between the characteristics and the principles. A shaded box in the matrix indicates that the characteristic on a given row supports the principle in the intersecting column. To facilitate future planning, characteristics have been grouped into the management functions of planning, organizing, resourcing, evaluating/informing and guiding/changing.

A. Planning

Strategic Direction. The Logistics Advocate will set the strategic direction, goals, and objectives of the Coast Guard logistics program and make macro-level adjustments to the distribution of logistics resources. The logistics system will provide the information necessary for the Logistics Advocate and others to evaluate the performance of the system with respect to these objectives.

<u>Logistics Planning</u>. Cross-functional teams will do integrated logistic system planning to support facility, platform and equipment level maintenance and supply plans.

Maintenance and Supply Interdependence. Maintenance-related supply requirements will emanate from maintenance and operations plans. Likewise, the supply situation will be considered in maintenance and operations plans.

Maintenance Planning. Maintenance will be centrally planned and documented for each platform and for selected equipment types. The resulting plans will address maintenance at all levels (i.e., depot, intermediate, and organizational), for each integrated logistics support (ILS) element, and trigger the appropriate planning, programming, budgeting and evaluation.

<u>Maintenance Standards</u>. Maintenance standards will be centrally planned and documented for selected shore logistics services, structures and equipment types.

<u>Centralized Planning for Inventory Management</u>. The purchase and inventory management of selected items, including the placement and quantity of inventory at all levels, will be centrally planned, based on responsiveness and cost considerations. The support plan will be coordinated with and visible to the user community.

Draft – 2/12/93

Mandatory Checklists for Planning Support. Each ILS element will be examined when defining or changing the support plan for an equipment type. To ensure compliance, routine, mandatory checkoff procedures will be used to: (1) transition from one phase of the system life cycle to another and (2) approve design changes at any phase. Only the Logistics Advocate will have the authority to waive deviations from standard checkoff procedures.

<u>Planning for Deployed Logistics</u>. Logistics plans will be modified to reflect the deployed logistics needs for specific missions.

B. Organizing

<u>Integrated Project Management</u>. There will be a mechanism to plan, manage and execute individual logistics projects across organizational boundaries.

<u>Configuration Control</u>. Alteration and change will be managed by a configuration control process which considers all aspects of ILS during each phase of the life cycle.

Facility, Platform and Equipment/Systems Management. Facility, platform and equipment/systems management will centralize logistics support planning. Planning and implementing configuration changes for a platform (or class) or major common systems will be managed over its life cycle. Usage aberrations will be detected and corrective actions taken to reduce costs. For facilities, planning and implementing configuration changes will be standards based.

<u>Support Unit</u>. Each platform, as well as selected shore facilities, will have a designated support unit for logistics support. The types of service a platform or facility may receive are: procurement, material receipt, material staging, retail inventory management, parts expediting, transportation, maintenance assistance, maintenance augmentation, maintenance shop services, port services, line services, consolidated spares, material inspection, quality assurance, etc.

<u>Single Point of Customer Contact – Air.</u> There will be a single point of contact between Air Stations and the Aviation Logistics System. The point of contact will coordinate Air Station's needs for technical information, maintenance assistance and supply support.

<u>Single Point of Customer Contact – Shore</u>. There will be a single point of contact between the total logistics system and the unit. The point of contact will also provide the conduit for customer feedback needed to continually improve the total system.

<u>Single Point of Customer Contact – Vessel</u>. There will be a single point of contact between the total logistics system and the vessel. The point of contact will arrange all shore–based logistics services for the vessel (regardless of geographic location, type of funds required, or level of service) and provide a single voice for the logistics system to the vessel. The point of contact will also provide the conduit for customer feedback needed to continually improve the total system.

<u>Air Logistics Management</u>. Logistics management at Air Stations will be centralized.

<u>Vessel Logistics Management</u>. Logistics management for selected cutter classes will be centralized aboard ship. Logistics management for all others will be provided by the Support Unit.

Standard Customer Interface. The logistics system will have a uniform look and feel that does not vary by equipment type, unit type, or geographic location. This will be accomplished through standard, integrated policies, business practices, and information systems, which will not vary with unit design or mission.

C. Resourcing

<u>Logistics Management Development</u>. There will be post graduate training in logistics management, and post graduate training in other specific disciplines will emphasize logistics management.

<u>Logistics Career Patterns</u>. Career patterns for logisticians, consisting of a set of logistics management positions with defined prerequisites and billet/position descriptions, will be identified and defined.

Logistics Skills Training. There will be training in USCG logistics disciplines which will include how these disciplines are practiced in the USCG and how the various elements of logistics come together—policy, standard operating procedures, and information systems—to provide the support needed to meet the operational mission requirements.

<u>Training on Equipment</u>. Training on equipment will be provided for operators and maintainers based on equipment support requirements.

<u>Support at Delivery</u>. Facilities, platforms and major systems will be delivered with planned support in place.

<u>Support Costs of Design Alternatives</u>. The variations and, consequently, the cost of logistics support will be minimized by providing estimates on the life cycle support cost implications of design alternatives.

Minimum Spares Aboard Units. On-board inventories of non-critical, slow-moving/low-use supplies and selected backup equipment will be kept to a minimum.

Draft – 2/12/93 6

<u>Calculation of Allowances</u>. Allowance calculation algorithms for parts and consumables will determine both platform and shore—based allowances and will account for mission criticality, usage, configuration, delivery time, weight, volume, area of operations, and cost.

<u>Allowance Funding</u>. The cost of initial allowances will be centrally funded. The authorizing organization will ensure that funds are available before authorizing any change.

D. Evaluating/Informing

Measures of Effectiveness/Efficiency. Critical measures of effectiveness, efficiency, predictability, etc., will be established to allow the Logistics Advocate and others to monitor logistics performance and make continuous improvement.

<u>Life-Cycle-Based Decision Making</u>. Trade-off, cost-benefit, and value-added analytical techniques will be used to weigh operational requirements against the life-cycle costs of alternative design solutions.

<u>Logistics Modeling Capability</u>. Interactive logistics business models will be used to analyze the performance of logistics and do trade-off, "what if" and "target value" analyses. The models will include the ability to "drill down" through the integrated logistics information base to analyze the variables contributing to results that diverge from plans.

<u>Financial Reporting</u>. The logistics system will provide a financial reporting capability to support (a) cost accounting and inter-organizational charging/billing, and (b) management accounting and cost benefit analysis.

<u>Transaction Data</u>. Requisitions, work orders and other logistics transactions will be automatically captured to feed management accounting and cost accounting systems.

<u>Equipment Monitoring</u>. Equipment condition monitoring data needed by the logistics system will be captured, where practicable, through direct interface with systems.

Configuration Data. Configuration based data (including technical information) will be recorded and maintained as a single integrated set of information for acquiring and supporting equipment and platforms. Information about the configuration will start to be collected during requirements documentation and continue to be used and maintained throughout the asset's life cycle.

<u>Configuration Changes</u>. There will be automatic notification and tracking of pending, planned and approved configuration changes, including implementation status to the component level.

Draft - 2/12/93 7

Automatic Update. The logistics database will be updated at the time and location of the event. A record of each event will be maintained for audit and analysis purposes. Proper actions will be triggered when planning a change and proper updates will occur as a result of change.

<u>Information Systems Technology</u>. Information systems for future USCG Logistics System users will be based on off-the-shelf technology, including tools that facilitate the production, accessibility, and use of data.

<u>Single Point of Access</u>. Both providers and users will be able to access and exchange logistics information through their workstations.

<u>Visibility of the Supply System</u>. There will be total visibility of the use of the supply system and its performance, regardless of the source of support (i.e., other government agency [OGA], commercial, and USCG), as well as the inventory picture for selected assets at all levels.

E. Guiding/Changing

Logistics Awareness Program. An information program will inform all USCG officers, enlisted personnel, and civilian personnel about the principles, policy, and business practices of USCG Integrated Logistics.

<u>Common Terminology</u>. Common terminology will be used for communication and information management.

Standards and Specifications. Established government and industry standards (e.g., LSA/MILSTD 1388), tailored as necessary, will be applied to each acquisition and modification.

Standard Configuration of First Platform of Class. The first platform of a new class or class—wide modernization will be treated as a prototype until it is retrofitted to conform to a class standard configuration. Prototype status will mean that special support will be provided to the platform by the acquisition manager until the first platform is delivered as a standard operational platform.

<u>Mandatory Allowances</u>. Allowances will be mandatory and reflect quantities to be maintained.

Equipment Standardization. Equipment/Systems Management, for selected items, will emphasize service—wide equipment modernization and standardization and elimination of higher costs of supporting nonstandard equipments and systems.

Draft - 2/12/93

IV. Logistics System Functional Roles

While the principles define the values and philosophy and the characteristics describe the attributes of the future logistics system, various role definitions are needed to describe how the system will work to support the units performing the operational missions. The following are considered the most significant roles for the future system. They are not intended to be all inclusive. They are organized in sequential order with core functional roles (those that apply to all engineering disciplines) first, and then individual functional roles for aviation, shore and vessel logistics.

As with the characteristics, the roles are defined functionally. The roles might be filled by either individuals or organizations, or both. They are not intended to be constrained to current organizations. Any of these functional roles could be implemented in several ways.

A. Core Functional Roles

1. Facility Manager

Translates the operating program needs into facility requirements.

- Describes the facility requirements for the operating programs.
- Coordinates with the Logistics Advocate and the operating programs to ensure that the facility requirements are met.
- Obtains and provides resources to the Logistics Advocate to support facility requirements.
- Continually evaluates/improves the operational effectiveness of the facility to meet mission requirements

2. Logistics Advocate

Manages the logistics system to satisfy facility requirements.

- Sets strategic direction, goals, objectives; establishes doctrine, policy and procedures for integrated logistics.
- Coordinates with customers at all levels to ensure the logistics system supports operational missions.
- Obtains resources and makes macro-level distribution of resources to perform logistics functions.
- Continually evaluates/improves the performance of the logistics system.

3. Configuration Control Board

Cross-functional team that reviews proposed configuration changes in response to changing facility requirements.

- Ensures all ILS elements are addressed.
- Makes decisions based on trade-off, cost-benefit and value-added analyses.
- Communicates approved changes.

4. Acquisition Manager

Acquires a facility which is supportable throughout its life cycle.

- Leads cross-functional teams to ensure all life cycle ILS elements are included in acquisition.
- Ensures that the equipment or platform acquired meets the sponsor's requirements.
- Makes decisions based on trade-off, cost-benefit and value-added analyses.
- At delivery ensures that all planned support is in place to commence the operational phase.

5. Platform Manager

Manages the logistics support for a platform type/class during the Sustainment and Disposal Phases by developing and maintaining necessary support plans.

- Establishes logistics support philosophy.
- Coordinates with customers (including, Facility and Acquisition Managers) to ensure the platform supports the operational missions.
- Obtains and distributes resources from the Facility Manager to implement the support plan.
- Continually evaluates/improves the performance of the platform.
- Leads cross-functional teams to plan, develop and analyze configuration changes. Manages the configuration data at the platform level.

Draft - 2/12/93

6. Equipment/Systems Manager

Manages the logistics support for an equipment/systems type, across multiple platforms, during all life cycle phases by developing and maintaining the equipment support plan.

- Establishes logistics support philosophy.
- Leads cross-functional teams to ensure all life cycle ILS elements are included in equipment acquisition.
- Ensures that the equipment acquired meets the sponsor's requirements.
- At delivery, ensures that all planned support is in place to commence the operational phase.
- Coordinates with customers (including Facility and Platform Managers) to ensure the equipment supports the operational missions.
- o Obtains and distributes resources from the Facility Manager to implement the support plan.
- o Continually evaluates/improves the performance of the equipment.
- Plans, develops and analyzes configuration changes and manages the configuration data at the equipment/systems level.
- Reviews all proposed configuration changes in response to changing requirements. Ensures all ILS elements are addressed.

Supply Manager

Supports platform, equipment, maintenance management and product line managers by executing commodity and item plans derived from equipment and platform support plans.

- Executes the supply portion of the acquisition, platform and equipment support plans.
- Supports alterations and field changes.
- Supports repairs in response to actual material conditions.
- Continually evaluates and recommends improvements to platform and equipment support plans.
- Performs centralized planning and management of system-wide inventory.
- Develops and analyzes supply data.

B. Aviation Logistics Functional Roles

1. Product Line Managers

Performs logistics support for Air Stations and provides a single point of contact between the logistics system and the Air Station. Provides matrix management between technical, maintenance and supply functions.

- Provides technical support to Air Stations.
- Coordinates maintenance support beyond the capability of unit level maintenance.
- Continually evaluates and requests improvements to the platform and equipment support plans.
- Develops and analyzes logistics data.

2. Air Station Logistics Officer

Schedules, coordinates and performs scheduled and unscheduled maintenance, repairs and alterations for individual aircraft as required by equipment and platform support plans.

- Ensures aircraft are logistically prepared to perform their missions.
- Performs supply support such as procurement, inventory management, material receipt, material staging, parts expediting, transportation, in direct support of its assigned aircraft.
- Coordinates unit level maintenance support.
- Provides ancillary logistics services.
- Continually evaluates and requests improvements to the platform and equipment support plans.
- Develops, analyzes and updates maintenance/logistics data at the time of the event.
- Continually evaluates and recommends improvements to platform and equipment support plans.

C. Vessel Logistics Functional Roles

1. Maintenance Manager

Schedules and coordinates maintenance, repairs and alterations for individual vessels as required by equipment and platform support plans as modified by the material conditions.

 Executes the maintenance portion of the platform and equipment support plans.

Draft – 2/12/93 12

- Implements alterations and field changes.
- Implements repairs in response to actual material conditions.
- Continually evaluates and recommends improvements to platform and equipment support plans.
- Develops and analyzes maintenance data.

2. Support Unit

Performs logistics support for vessels, providing a single point of contact between the total logistics system and the vessels.

- Performs supply support such as procurement, inventory management, material receipt, material staging, parts expediting, transportation, etc., in direct support of its assigned vessels.
- Performs maintenance support such as maintenance assistance, casualty response, maintenance augmentation, material condition assessment, etc.
- Provides other port services as needed.
- Acts as the point of contact for all logistics services beyond the capability of the Support Unit.
- Provides a single voice for the logistics system to and from the ship.
- Provides Vessel Logistics Management for those vessels without an on-board capability.
- o Continually evaluates and requests improvements to the platform and equipment support plans.

3. Vessel Logistics Manager

Manages the vessel's logistics system for the commanding officer.

- Performs unit level maintenance and supply tasks and updates the logistics database at the time of the event.
- Develops and modifies logistics plans to reflect underway logistics needs for specific missions.
- Ensures the vessel is logistically prepared to perform its missions.
- Continually evaluates and requests improvements to the platform and equipment support plans.

D. Shore Logistics Functional Roles

To Be Determined



A. Customer Focus

- 1. <u>Operational missions</u> must drive the logistics response, and the <u>logistics system</u> can help optimize operational effectiveness.
 - (a) The <u>operational missions</u> are the starting point for planning logistics support. The mission criticality for each piece of equipment defines the priorities for logistics support.
 - (b) The <u>logistics system</u> includes all the resources (people, equipment, documentation, facilities, etc.) necessary to accomplish the logistics mission. This includes both manual and automated functions.
 - (c) <u>Can help optimize operational effectiveness</u> recognizes that logistics has a direct and continuous contribution to operational readiness the ultimate goal.
- 2. The logistics system will be <u>customer-focused</u>, <u>proactive</u>, <u>flexible</u> and <u>responsive</u> to the customer's changing needs.
 - (a) The <u>customer</u> uses the output from a logistics process. The end customer of the processing chain is the unit performing the operational mission. However, there are many customer–partner–supplier relationships along the way.
 - (b) A <u>customer-focused</u> system is the orientation for all design changes (i.e., changes to policy, procedures, information systems, technology, and organizations), assuring that the end customer of a process will benefit from change.
 - (c) A <u>proactive</u> 'push' orientation anticipates needs and assures the resources needed to accomplish a logistic's task are available where and when needed. The current system is 'pull' oriented, that is customers generally request support and resources.
 - (d) A <u>flexible</u> system recognizes the requirement to accommodate the changing needs of the logistics system's customers. The entire system promotes and accommodates change so that improvements are made for the customer's benefit as well as dealing with changes to USCG missions, the operating environment, and assets.
 - (e) A <u>responsive</u> system anticipates that there will always be the need to respond to customer requests, recognizing that all needs cannot be anticipated.

- 3. The logistics system will <u>minimize the logistics burden</u> at units performing operational missions.
 - (a) Minimize the logistics burden allows the units to focus on operational missions by off–loading logistics processes that the logistics system can perform automatically or more efficiently.

B. Decision Making

- 1. The logistics system will be led by a <u>flag level advocate</u>.
 - (a) The <u>flag level advocate</u> for the logistics system will provide a logistics perspective, set logistics policy, and be the Commandant's primary advisor for logistics issues.
- 2. Logistics decisions will begin in the <u>Concept Formulation Phase</u> and continue through Acquisition, Sustainment and Disposal based on a logistics system that fully integrates all logistics elements.
 - (a) The Concept Formulation Phase brings operating, acquisition and support managers (including platform and equipment/systems managers) in at the beginning of the life cycle where significant support cost decision making occurs.
- 3. The logistics system <u>decision making process</u> will be <u>team based</u>. Cross-functional teams, including the customers, will be used to help decide significant issues in logistics planning, policy, execution, resources, priorities, etc.
 - (a) The <u>decision making process</u> encompasses logistics support decision making for life cycle phase transitions as well as the management and control of change.
 - (b) <u>Team based</u> decision making is a recognition of the existence of logistics across all support and operational programs.
- 4. Requirements Based Planning will be used for resource and level of support decisions.
 - (a) Requirements Based Planning is a method which generates approved forecasts of support needs based on mission and customer requirements, priorities, and continuous evaluation of system performance.
- 5. Logistics management decisions at the <u>equipment level</u> will be based on <u>life cycle support issues</u>.
 - (a) <u>Equipment level</u> includes selected (USCG and OGA) HM&E, electronics, and ordnance systems.

- (b) <u>Life cycle support issues</u> include Acquisition issues (e.g., configuration management, maintenance planning, training support, technical data management, support equipment, etc.) and Sustainment issues (e.g., obsolescence, maintainability, problems with supply sources, frequency and duration of down time, technological change, etc.)
- 6. Economic decisions for the logistics system will be based on minimizing total costs. A cost accounting and benefit analysis system will exist to support this process.
 - (a) <u>Total costs</u> emphasizes that decision making is based on the aggregate of all costs including manpower, materials, time, facilities, operational costs, etc.
 - (b) A <u>cost accounting and benefit analysis system</u> will capture the costs and provide the measures against which those costs can be compared.

C. Decision Support

- 1. The logistics system will respond to changing needs through reengineering and continuous improvement.
 - (a) The <u>reengineering</u> methodology is used when taking a top down approach to system analysis and redesign. This approach is warranted when cross–functional problems exist. Sound business decisions will not be constrained by existing systems/practices.
 - (b) The <u>continuous improvement</u> methodology is used to incrementally improve a process.
- 2. The logistics system will be supported by an Integrated Logistics Information System. This system will provide for coordinated management decisions and interoperability with DoD/OGA/Commercial logistics networks.
 - (a) An Integrated Logistics Information System will take advantage of modern technology to meet the cross functional, cross organizational information requirements of logistics. A modern, integrated system will provide a database of logistics information where data need only be entered once to be available to all users.
 - (b) <u>Interoperability</u> will allow the automatic distribution to and access of selected information from external suppliers.

- 3. The logistics system will be <u>Configuration Based</u> and capable of providing <u>visibility of all assets at all levels</u>.
 - (a) A <u>Configuration Based</u> system provides timely and accurate technical information about Configuration Items (CI) and how they relate to other CI.
 - (b) <u>Visibility of all assets at all levels</u> provides information about the plans, physical population, physical locations, condition of the assets, etc. for facility, platform, equipment, and item management.
- 4. The logistics system will be capable of <u>driving out variability</u>. Where <u>variability is appropriate</u>, the logistics system will be capable of managing it.
 - (a) <u>Driving out variability</u> in equipment across the fleet reduces support costs and improves logistics support service.

 Variability in equipment increases the need for technical information and resources (i.e., people, parts, facilities, suppliers, funds, training, support equipment) necessary to maintain equipment.
 - (b) Where variability is appropriate recognizes the need to support nonstandard equipments that will be introduced into the logistics system. The logistics system will provide management capabilities to units for self sustained support of nonstandard items.
- 5. The logistics system will be capable of <u>minimizing system-wide</u> inventories.
 - (a) Minimizing system—wide inventories treats all physical items, regardless of location (i.e., shipboard, local shore side, and Supply Center inventories), as a single resource for supply management. This enables optimizing inventory investments.

D. Measurement

- 1. The primary measure of effectiveness will be engineering logistics support provided to the unit performing the operational mission. The primary measure of efficiency will be the utilization of resources.
- 2. The logistics system will be capable of measuring <u>logistics</u> performance at all levels.
 - (a) Measures of <u>logistics performance</u> include responsiveness, cost effectiveness, reliability, availability, etc.


Draft - 2/12/93 A-1-4


E. Workforce

- 1. The logistics workforce, both military and civilian, will have the job skills and tools needed to do the job.
 - (a) Have the job skill implies training and competence beyond classroom instruction, or previous experience, in the logistics disciplines and in the application of policies, procedures, and information systems of the USCG logistics system.
 - (b) Tools needed to do the job implies a commitment to find out what tools are available, what tools are needed and to provide those tools to the workforce.
- 2. Logistics professionals, both military and civilian, will be developed within professionally rewarding career patterns.
 - (a) Professionally rewarding career patterns addresses the need to treat the management positions for Acquisition, Engineering, Maintenance, and Supply as an integrated set with the status of those in other career patterns. Logistics professionals must receive a proper mix of both operational and support assignments to ensure the appropriate expertise is available and that they are able to compete favorably for promotion and desired assignments.

| . |
|----------|
| |
| |
| |
| |
| |
| |
| |
| |
| |

VI. Appendix II - Characteristics to Principles Map Matrix







LMI Studies

- "Improving Shipboard Supply Management in the Coast Guard"
- "Focusing Planning for Supply Management: Objectives, Policies, Oversight and Review"
- "Preparing Coast Guard Officers to Manage Central Supply Departments"
- "Uniform Supply Management Processes for Coast Guard Supply Centers"
- "Improving the Coast Guard Reparable Management Program"

In-house Studies

- Coast Guard Supply System Critical Success Factors
- Industrial Support Study
- Office of Engineering, Logistics and Development Program Description
- Coast Guard Metric Conversion Plan

VNTSC Studies

- Configuration Management Analysis
- Office of Engineering, Logistics and Development Business Analysis
- SAIL Information Systems Plan
- Supply Center Brooklyn Business Analysis
- Supply Center Curtis Bay Business Analysis
- Maintenance and Logistics Command, Atlantic (v) Business Analysis
- Maintenance and Logistics Command, Pacific (v) Business Analysis

Coast Guard Strategic Plans

- o Office of Engineering, Logistics and Development Strategic Plan
- Supply Center Curtis Bay Strategic Plan

Final - 2/15/93 A-3-1



 Office of Engineering, Logistics and Development Strategic Information Resources Management Plan

DOT IG Audits

- "Audit of Supply Requirements Determination for Aircraft Parts"
- "Survey of Management and Control of Cutter Electronic Repair Parts Allowance Lists"
- "Audit of Special Projects Material at the U.S. Coast Guard Supply Center Brooklyn"
- "Final Report on the Management and Control of Cutter Stocked Repair Parts U.S. Coast Guard"
- "Report on the Audit of Ships Inventory Control Point"
- "Summary Report on Audit of Personal Property Management"

Other Strategic Studies

- National Security Strategy Report
- The Strategic Environment (CNO)
- National Transportation Strategic Planning Study



VII. Appendix IV - Acronyms

270 270' WMEC
378 378' WHEC
A School Rating School

ACMS Aviation Computerized Maintenance System

AFC-30 Allotment Fund Code 30 (General Operating Expenses)
AETTAC Aviation Enlisted Training Technical Advisory Committee
AFC-41 Allotment Fund Code 41, Aviation Maintenance Account

AIA American Institute of Architects
AIM Accountable Item Management

AMMIS Aviation Maintenance Management Information System

AR&SC Aircraft Repair & Supply Center

ARMS Automated Requisition Management System
AT Acquisition Technical Support Staff (G-AT)

ATIMS Aviation Technical Information Management System

ATON Aids to Navigation

ATTC Aviation Technical Training School

BOA Basic Ordering Agreement
C School Advanced Training Course

CASREP Casualty Report

CBMis Computer Based Management Information Systems

CE Civil Engineering

CEDS Civil Engineering Database System

CIM Corporate Information Management (DOD initiative)

CMPlus Configuration Management Plus Project

CM Configuration Management

COLD DOD Conference of Logistics Directors

CONOP Concept of Operations
CSF Critical Success Factors

CSS Centralized Shipboard Supply

CWO Chief Warrant Officer

DC Damage Control Rate

DLA Defense Logistics Agency

DLSC Defense Logistics Services Center

DOD Department of Defense

DOT Department of Transportation
DRCT Depot Repair Cycle Time

EAE Aeronautical Engineering Division (G-EAE)
EC&R Environmental Compliance and Relocation



A - 4 - 1

Appendix IV - Acronyms

Logistics Master Plan

ECV Civil Engineering Division (G-ECV)

EILO Enhanced Integrated Logistics Overhaul

ELC Engineering Logistics Center

ELM Logistics Management Division (G-ELM)

ELM-1 Logistics Management Division Program Evaluation Branch (G-ELM-1)

ELM-2 Logistics Management Division Policy Branch (G-ELM-2)
ELM-4 Logistics Management Division IRM Branch (G-ELM-4)

ELM-5 Logistics Management Division Configuration Management Branch (G-ELM-5)

EM Electricians Mate Rate
EOQ Economic Order Quantity

ELSC Engineering Logistics Steering Committee
ES-3 Industrial Management Staff (G-ES-3)
F&S Warrant Finance & Supply Specialty

FEDLOG Federal Logistics Data FLS Fleet Logistics System

FRAM Fleet Renovation and Modernization (for High Endurance cutters)

GSA General Services Administration
GSE Government Supported Equipment

HAZMAT Hazardous Material

HQ Headquarters

ICP Inventory Control Point

ILS Integrated Logistics Support

IRM Information Resources Management

ISP SAIL Information Systems Plan

JLB Joint Logistics Board

LIFO Life Cycle Cost
LIFO Last In, First Out

LMI Logistics Management Institute

LRFP Logistics Requirements Funding Plans

LSA Logistics Support Analysis

MILSTAMP Military Standard Transportation and Movement Procedures

MLCA Maintenance and Logistics Command Atlantic
MLCP Maintenance and Logistics Command Pacific

MLCs Maintenance and Logistics Commands

MMA Major Maintenance Availability (for Medium Endurance cutters)

MMS Materials Management System
MRP Materials Requirements Planning
MTBF Mean Time Between Failure

NBS Mean Time Between Failure
NBS National Bureau of Standards

NEPGT Naval Engineering Program Guidance Team

OE Operating Expense Appropriation

Logistics Master Plan

Appendix IV - Acronyms

OGA Other Government Agencies

PCO Prospective Commanding Officer

PG Postgraduate School

PPA Personal Property Accountability
PXO Prospective Executive Officer
RCP Resource Change Prospectus

RFI Ready For Issue

SAC Supply Advisory Council

SAIL Systems to Automate and Integrate Logistics (managed by G-ELM)

SCB Supply Center Brooklyn/Supply Center Baltimore

SCC Systems Coordinating Council
SCCB Supply Center Curtis Bay

SFPP Shore Facilities Planning Process

SK Storekeeper Rate

SLEP Service Life Extension Program (for Aids to Navigation vessels)

SLUC Standard Life Users Change

SUPCEN Supply Center

SWOT Strengths/Weaknesses/Opportunities/Threats

TCC Transportation Computer Center
TDR Transportation Discrepancy Report

TQM Total Quality Management USCG United States Coast Guard

VNTSC Volpe National Transportation Systems Center

WAGB Icebreaker

WHEC High Endurance Cutter

WLB Seagoing Buoy Tender

WMEC Medium Endurance Cutter

WPB Patrol Boat
WTGB Icebreaking Tug

YARD Coast Guard Yard, Curtis Bay, MD